Top sheet

Account	Fringes	Estimated	Committed	Actual	Variance
2100 Camera	130.00	2,730.00	2,600.00	650.00	2,080.00
Total	**130.00**	**2,730.00**	**2,600.00**	**650.00**	**2,080.00**

Account detail

2100 Camera

Description	Qty	Rate	Fringes	Estimated	Committed	Actual	Variance
Avery Park · Director of photography 4.00 shoot · 0.00 prep	4.00	650.00	130.00	2,730.00	2,600.00	650.00	2,080.00
Account total			**130.00**	**2,730.00**	**2,600.00**	**650.00**	**2,080.00**

Shoot and prep dates

Account	Description	Date	Phase	Qty
2100	Avery Park · Director of photography	2024-11-12	Shoot	1.00
2100	Avery Park · Director of photography	2024-11-13	Shoot	1.00
2100	Avery Park · Director of photography	2024-11-14	Shoot	1.00
2100	Avery Park · Director of photography	2024-11-15	Shoot	1.00