Night Shift Daily progress report

Day 3 · Thursday, November 14, 2024

Milestone	Scheduled	Actual
Scenes	3	1
Pages	4 5/8	2 3/8
Setups	5	3
Call	10:00 AM	10:00 AM
First shot		10:38 AM
Meals	3:00 PM – 3:30 PM	4:08 PM – 4:38 PM
Wrap	9:00 PM	9:18 PM

Meal penalties

Interval 1 · 368 min worked · 8 min late

Production notes

Rain held the company move. Camera rolls A014–A017; sound roll S003.